
TRACKING OF RESTORATION COORDINATI PROJECTS

..J Geographic
’< Project Description. Applicator Area Funding~ ......... Status

C.ontracting Agency: CALFED Bay-Delta Pr0gram=
Reclamation Distdct Sacramento :1

97-C01 .RD 108screen (A175) . 108 Mainstem .... $2,5.00,000 Negotiating contract
......... Rec!am~iion I~istrict Sacramento ..... ’ .............

97-C02 princeton Fish screen,!A22.7) . . 1,004. ,

Mainstem’ .. $1,750,000

Negotiating contract -
Watershed management planning for ................
Sacramento River Rlparlan Program Department of Water Sacramento

97-C03: "~ (0195). ResoUrces ., , Malnstem: $200,000 ¯ Ongoing discussions. Scope due by 4/25.
Sacramento ........ " ....

Department of Fish Tributaries/
~ 97-C04 Selec.! fish screens (A129) . and Game Suisun Marsh    $3,230,850 Ongoing discussions. Scope due by 4/25.

Effects of wetlands restoration on ¯ " ......... . -, ...... .. ..
97-C05 ..methYrl mer..,cury levels...!D27...4! U’C Dav!s Delta . $5~0,61.7 .. Ongoing discussions, S.cope d.ue by. 4/25.
97-C06 Contaminant effects on smelt (E6) UC Davis Delta I $437,000 Ongoing discussions. Scope due by 4/25. . ’ "

Preventi0g ex;ti~ Ini’roductlons from UC Sea Gra~t .........................
97-C07 ballast water (146) I Extention Program Nodh Bay $222,830 Negotiating contract

, ,

San Joaq~ln River real-time water Department of Water San Joaquin .
97..C08 quality management program (D252) Resources Malnstem $932,(~00 . . Scope dueby 4/25

Developlng.a genetic baselln~"ior" Department0f Fish"’ San Joaquln ¯ ’ ........................
97:C09 San Joaqu|n salmon (1121) and,.,Game Malnstem .... $387,003 . , Scope due by 4/25

Department of Fish .............
and Game~ .’ .

Stanislaus River channel restoration Department ~>f Water
97-C10 , (H126) Resources .Stanlstaus River $1,037,899 Ongolng discussions. Scope ~due by 4/25.

’ ’ Department if FIsI~ .. , .... r ......

97-Cll Gravel at Basso ~ddge (H125) and Game Tuolumne River $250,9.75 ~ Ongoing discussions. Scope due by 4/25.
Evaluat’ion of alternative pesticide ............. ......... ¯         ’ " ........

97-C12    use reduction practices (B211) .I     UC Davis ~’       Other       . $957,781                  " "           Scope due by 4125 -
....... Departmel:~t o.f wate~ ...... - ....

98-c01 T~!~ell Islan, d restoration (K250) Resource’ " . ." Delta .,, $3,000,000 , Going through the..amendment pr~)cess t.o fundlat $3.58 million
98-C02 Culture of Delta Smelt (1166) .UC Davis Delta $194,870 Scope due by 4125

Calli’Coastal ........ ............
Conservancy and SF

98-C03 H~milton wetlands restoration (M140) BCDC Northbay $1,000,00.0 Scope due by 4/25
’ ’Merced River Ranch acquisition and D~part~ent of Fish ...............

98-C04 .restoration (H122) and Game Merced Riv.er, $658,000 ..... Ongoing discussions. Scope due by 4/25.
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Department of Fish ................
98-C05 Basso Bddge land acquisition (H123)     and Game     , Tuolumne River $172,500... .... Ongoing dt~cussiens, scope due by 4/25,

~Contracting Agency: California Ur, ban Water Agencies/Metr0politian Water District
Sacramento

97-M01 Wils(~0, Ra, n~.h s,creen (A,313) Deseret Farms of Calil Mainstem . $200,000,,, Negotiating contract

97-M02
Baffle Creeks screens and fish Department of Water ¯.

passage (A194)     ¯       Resources       Battle Creek.    $395,000                             . Negotiating contract
Gordll Dam sc=-een and ladder ....

97-M03           (A179)      .    ; Gordll Land Company Butte Creek     $369,641 "                           Negotiating contract
Adams Dam screen and l~’assage ..............

97,M04 (A330) Ducks Unlimited, Inc. Butte Creek .., $242,000.

Townsend Flat Water
97-M05 ! Saellzer Dam FIsl~ Passage (A108i Ditch Company Clear Creek $238,200 Going through the amendment process to modify the scope. Negotiating contract.

Hastings Tract screen feasibility Hastings Island Land ’
97-M06         ¯.,study(A314), Company Delta,,,        $27,000 Waiting for scope

Banta-Carbona San Joaquln
97-M07 Banta.Carbona fish screen (A101) Irrigation District . Malnstem " $938,875 Negotiating contract

Tuolumne River channel restoration Turlock Irrigation ’ ’ ’    ’
97-M08 (Pool 9) (H .13~): District. Tuolumn~ River $2,353,100 " Negotiating contract

Tuolu’mne River setback levees and Tu;Iock Irdgatlon
97.M09 channel re, stpra~on (H136) Dlstdct Tuolumne River $2,80~1,000 Neg.otjating contract
Contracting Agency: National Fish and Wildlife Foundation              -          "-

Assessment and Implementation of
urban use reduction of diazlon and .
chlorp~,dfos (Sacramento County) Sacramento Area Sacramento

97-N01 ., (B217) Stormwater Permlttees Mainstem $663,500 Waiting for scope
Sacramento River floo~Plath "’ . . . ".’

acquisition and dpadan restoration WCB, USFWS, The Sacramento
97.N02 , (G261) Nature Conservancy Malnstem" $9,879,800 Sdope submitted

Sacramento River acquisition and WCB, USFWS, The Sacramento
97.-N03 1 dpadan forest restoration (G278) Nature Conservancy Mainstem " $1,292,500 ¯ "

... Scope submitted
Sacramento River meander The Nature Sacramento "

97-N04 restoration (G291) Conservancy Mainstem $898,700 Scope submitted
Restoration planning (M and N Fork ’" ~ .......

American River, Auburn Ravine,
97-N05 Coon Creek) (F297) Placer County American RIv~.r... i. $.2.2.2.,530 Scope submitted
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Butte Creek acquisi~i’~n a~d riparian I ......... ¯
97-N06 restoration (G218) CSU, Chico Butte Creek    $186,128 ,Wa, ittng,!or !.he, Scope ....¯

~otton’wood Creek channel Graham Matthews’& Cottonwood ¯
97-N07 restoration (Gi71) ........ Associates Creek = $61,000 , ,S,,,cope,,submltted ,, ..

Mill Creek
Lower Mill Creek ripedan restoration Conservancy, The

97-N08 (G292) = Nature Conservan..cy ......,, Mill Creek $69,000 S, �op.,e,, submitted
Monitoring of Delta contamlnants Sah Frandsco " ’ ’

97-N09            (D264) Baykeeper Delta $100,000
,,, Scope revle ,wedi,’ ,negoti ,ations underway ....

Sotano County
Farmlands, Open

97-N10 Jepson Prairie restoration (K,109) space Foun,dation Delta,,    ,, $2,4#,,000 ,,~ .... scope reviewed; negotiations unde,rway
In-Channel Island Association of Bay

97-Nll restoration/demonstration(K185) Area Govemments Delta’ $270,27(~ Scope submitted ¯

Moffatt a~d Nichol ." ’ ¯
97-.N12 Franks Tract restoration (K216) " Engin..e.ers~. DR.R, DWF~ Delta $231,500 , , scope submitted ....

Tyler Island levee protection¯ and Habitat AsseSsment &
97-N13 habitat restoration pilot project iK38) Restoration Team, Inc! Delta $8851202 S ,cope reviewed;,neg~tiat!,ons ,underway.

Cosumne~ floodplain acquisition and W~B’ "l:lle Nature .... .." ’
97.N14 .... re.stora!ion...(H~07) ¯ , Conserva.,ncy.... Cosumnes River $10,375 100 Scope submitted I.LI

Mokelumne River setback levee and Reclamation District ...... ~ ’
97-N15 . ~ha, bltat, rest0,ration (H304) 2110 Mokelumne River $365,000 ,Projectde!ayed

Bay Point shoreline Restoration Plan Ea’st BaY Regional s~i"su’n ’Marsh .......
97-N1,6 ........... !1<42,) Park District aqd B, ay $185,000 .......... Waiting for scol~e

: . _
Martinez Regional shoreline East Bay Regional Suisun Marsh

97-N17.. restor_ati.on (K44) Park Distdct .... ¯ .and Bay $325,000 .. Waiting fo! scope

9,7;N’18 Cullinan R~nch restora!!0n (M327) Ducks Unlimited, Inc. North Bay, $368,500 Scope reviewed; negotiations und,e~ay .....

97-N19 :’ Tolay Creek restoration (M326), =,Ducks Unlimited, Inc. Tolay ,Cree,k ,$2,83,000 .
sco,pe,,revlewedi’ neg,,otia!ions underway

Implementing I~rograms to reduce the ..
use of pesticides and fertilizers in ..

Sacramento an~J San Joaquln Community Alliance" San Joaquln
97-N20 watersheds (B289) with Faro, ily Farmers Mainstem $1,,680,63t - Scope reviewed; negotiations ~nderway

Knight~ Ferry gravel replenishment Cad Mesick
97;N21 (H137)" Consultants Stanislaus River $536,410 Scope submitted
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!Contracting Agency: us Bur.eau of Reclamation                            "

Watershed improvements/sediment
.stabilization (Deer, Mill,-Antel0pe Sacramento ¯

97-B01 .Creeks) (F5), -. US Forest Service Tributaries $371,000 Contract executed 3116198 ¯
Sedimentation movement and . ¯

availability and monitoring in the
97-B02          Delta (D283) . USGS Delta $1,046,200 Contrac!.executed, 3116198 for $587,000. Modification for remat.ning funds in contracting.
97-B03 , Liberty !sland acquisition (K207) USFWS Delta $8,577,000 " Contract executed 3/11/98

A~’.,quisition and resto.ration of Refuge San Joaquln
97.B04 lands (S JR NWR) (L209) USFWS . Malnstem $10,647,000 ~ , - Contract executed 3/11/98

BearCreek floodplain restoration                                                                                     "’
demonstration project (SLNWR)

97-B05 (L212) ,
Assessment of organic matter in-the                                                                                                     ’"
habitat and its relationship to the food

97.B06 chain (J3) . USGS Other .. $1,400,000 �,ontract executed 3~16/98 for $517,000. Modlflcailon for remaining funds in contracting.
Sa.cramento ~                                         " ’ ’

98-B01 Richter Brothe.rs screen (A226)     Richter Brothers Matnstem’ $49,000¯ Waiting f(~r scope;
Sacramento

98-B02 Boeger’Family Farm screen (A319) Boeger Family Farm~ Malnstem $15,000 Scope submitted. Contract ih pro~ess,

Ande.rson-Cottonwood Sacramento
,98-B03 ACID fish pass,age (A21.5) Irrigation District Malnstem :...$325,000 Scope submitted. Contract In pro~’-~

Colusa County ...... - - --: ¯. ’
Sand and Salt Creek watershed Resource "

98-B05 project (F189) Conservation District Colusa Basin $598,633 . ,Scope, submitted. Contract in pro~-.~.~
Evaluation o1~ selenium sources, ’"’ "
levels, and consequ~hces in the

98-B07 Delta (B103) USGS Delta $1,588,709 _ Waiting for scope.
Cache Slough ha.bitat enhanc.ement Reclamation District ’

9.8"B08    r (M315) No. 2060 Delta $85,000 . ’ Scope ~ubmitted. Contract in pro~.ess.
IPM Partnership to Improve Water ’ ’ ’ " ’
Quality in Sulsun Bay and Local Centra.I Contra.Costa

9̄8.B09 Cre~ks (B236) Sa, nlt.ary District Delta " $266,000 scope submitted. Contract in proces~
Inventory of forest road systems, Cat "

98-B10’ Creek Watershed(F65) LIS Forest Service Cos,umnes River $38,000 Waiting for s~_,ope.
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. Woodbridge fish screen and passage Woodbridg"e Ir, igatio’,"~ ................................. ....
98-Bll (A197) District Moke!~rnne River. $1,575,000 Scope submitled Con!ract

Napa Rtve~ Wetlands acquisi’ti’on l,~apacounty Land
98-B13 (M131) Trust. Northbay . $1,000,000 On-going discussions w th app cant.

Bacieriai treatment O~ Selinu’m in the San Joaquin ....
98-B14’    .. ,Panoche Drainage (B273) UC. Be.rkeley Mainstem $1,1.48,.,326 Waiting for scope.

Northwest Marine .....
98-815 . E.valuati.on of tagging data (I,80)     Technology Inc      Landscape     $625,000                       Scope submitted. Contract in process.

Contracting Agency: US Environmental Protection Agency
Watershed Plan (Big Chtco Creek) Big Chico Creek

97-E01 (F2"~9) Watershed Alliance Big Chico Creek $422,830 Workplan written and approved. Grant package.moving through the approval process.
Deep Creek
Watershed

Watershed planning (Deer Creek) Conservancy, CSU
97-E02 . , (F237) Chlco Deer Creek $196,554 ~orkplar~ written and apl~roved.~ Grant I~ackage moving through tl~e approval pfocess.

¯ - Napa County
.: Resource

98-E01 Napa’ River watershed (M92) Conservation District Nodhbay $250,000 .
S~uthem Sonoma

¯ . County Resource
98-E02 Sonoma Creek watershed (M113) . Conservation District Northbay $300,000 Workplan written and"approved. Gran’t pack.age moving through the approval process.

Regional Wetlands Goa s Project S:~n Francisco Estuary
98-E03 .(M130) institute Northbay $76,000 Workplan written and approved. Grant package moving through the’approval process.

Contracting Agency: US Fish and Wildlife Service
Butte Creek
watershed

Butte Creek Watershed Conservancy, CSU
(F221. ,222,224,225) Chlco Butte Creek $294,000 Negotlatlng contract
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